

PSE&G ROADWAY RESTORATION SCHEDULE

Please see the tentative restoration schedule below. The schedule is subject to change contingent upon weather; any questions contact vdenave@chathamborough.org.

Town	Street	Between Street 1	Between Street 2	Full/Half Width	Milling Date	Paving Date
Chatham	Tallmadge St	Chaucer Pl	End (South)	Full	9-Nov	16-Nov
Chatham	Minton Ave	Main St	End (South)	Half	9-Nov	16-Nov
Chatham	Vine St	Summit Ave	Tallmadge Ave	Half	9-Nov	16-Nov
Chatham	Summit Ave	Ogden St	65' South of Vine St	Half	9-Nov, 10-Nov	16-Nov
Chatham	Bowers Ln	Main St	125' s/w of Post Office Plz	Full		
Chatham	Dempster St	Fuller Ave	Hillside Ave	Full	10-Nov	16-Nov
Chatham	Fuller Ave	Red Rd	End (Northeast)	Full	10-Nov	17-Nov
Chatham	Overlook Rd	Hillside Ave	Bridge St	Half	10-Nov	17-Nov
Chatham	Bridge St	Raymond St	Watchung Ave	Full	10-Nov, 11-Nov	17-Nov
Chatham	River Rd	Watchung Ave	Lackawanna Ct	Trench	11-Oct	17-Nov
Chatham	Girard Ave	Watchung Ave	Willow St	Half	11-Nov, 12-Nov	18-Nov
Chatham	Chestnut St	Hillside Ave	Mpale St	Full	12-Nov	18-Nov
Chatham	Hillside Ave	Watchung Ave	Maple	Half	12-Nov, 13-Nov	18-Nov
Chatham	Lafayette Pl	Edgehill Ave	Hillside Ave	Curb to Seam/OE	13-Nov	18-Nov
Chatham	Edgehill Ave	Watchung Ave	Lafayette Pl	Curb to Seam/OE	13-Nov	19-Nov
Chatham	Broadview Ter	Washington Ave	50' E/O Fairmount Ave	Half	13-Nov	19-Nov
Chatham	Chandler Rd	Lafayette Ave	Fairmount Ave	Trench	13-Nov, 16-Nov	19-Nov
Chatham	Fairview Ave	Fairmount	315' E/O Fairmount	Half	16-Nov	19-Nov
Chatham	Fairview Ave	Lafayette Ave	Amherst	Half	16-Nov	19-Nov
Chatham	Lafayette Ave	Fairview Ave	90' ES/O Pine St	Half	16-Nov	20-Nov
Chatham	Dellwood Ave	Longwood Ave	Fairview Ave	Curb to Seam/OE	16-Nov, 17-Nov	20-Nov
Chatham	Washington Ave	Longwood Ave	Broadview Ter	Half	17-Nov	20-Nov